
(B)	WBS	Name	Duration	Percent Com	Baseline Start	Actual Start	Baseline Finish	Actual Finish	М
1		Projekt izrade raunalne igre	778 days?	1 %	5/2/24 8:00 AM		5/3/27 5:00 PM		
2 🥠		Poetak projekta	0 days	100%	5/2/24 8:00 AM	5/9/24 8:00 AM	5/2/24 8:00 AM	5/9/24 8:00 AM	•
3		Tim i oprema	153 days	0 %	5/2/24 8:00 AM		12/2/24 5:00 PM		
4		Zapošljavanje tima	153 days	0 %	5/2/24 8:00 AM		12/2/24 5:00 PM		
5		Definiranje i opis radnih mjesta	11 days	0%	5/2/24 8:00 AM		5/16/24 5:00 PM		
6		Oglašavanje radnih mjesta	63 days	0%	5/17/24 8:00 AM		8/13/24 5:00 PM		
7		Intervjuiranje kandidata	100 days	0%	6/14/24 8:00 AM		10/31/24 5:00 PM		
8		Potpis Ugovora o radu	10 days	0%	11/1/24 8:00 AM		11/14/24 5:00 PM		
9		Strukturiranje timova	14 days	0%	11/1/24 8:00 AM		11/20/24 5:00 PM		
0		Rasporeivanje po timovima	5 days	0%	11/26/24 8:00 AM		12/2/24 5:00 PM		
1		Oprema za rad	45 days	0 %	6/25/24 8:00 AM		9/2/24 5:00 PM		
2		Pregled dobavljaa opreme	8 days	0%	6/25/24 8:00 AM		7/4/24 5:00 PM		
3		Skupljanje ponuda za opremu	8 days	0%	7/5/24 8:00 AM		7/16/24 5:00 PM		
1		Pregled i pregovaranje ponuda	10 days	0%	7/17/24 8:00 AM		7/30/24 5:00 PM		
5		Prihvat ponude	4 days	0%	7/31/24 8:00 AM		8/5/24 5:00 PM		
6		Isporuka opreme	15 days	0%	8/6/24 8:00 AM		9/2/24 5:00 PM		
7		Prostor i Server	71 days	57%	5/2/24 8:00 AM		8/8/24 5:00 PM		
8		Prostor	71 days	57%	5/2/24 8:00 AM		8/8/24 5:00 PM		
9 🋂		Pretraživanje dostupnih prostora	14 days	100%	5/2/24 8:00 AM	5/9/24 8:00 AM	5/21/24 5:00 PM	5/28/24 5:00 PM	
0 💋		Fiziki pregled prostora	8 days	100%	5/22/24 8:00 AM	5/29/24 8:00 AM	5/31/24 5:00 PM	6/7/24 5:00 PM	
1 🌽		Pregled ponuda	8 days	100%	6/3/24 8:00 AM	6/10/24 8:00 AM	6/12/24 5:00 PM	6/19/24 5:00 PM	
2		Pregovaranje ponuda	5 days	100%	6/13/24 8:00 AM	6/20/24 8:00 AM	6/19/24 5:00 PM	6/26/24 5:00 PM	
3		Prihvat ponude	2 days	100%	6/20/24 8:00 AM	6/27/24 8:00 AM	6/21/24 5:00 PM	6/28/24 5:00 PM	
4		Potpisivanje ugovora	1 day	100%	6/24/24 8:00 AM	7/1/24 8:00 AM	6/24/24 5:00 PM	7/1/24 5:00 PM	
5		Server	25 days	0 %	7/5/24 8:00 AM		8/8/24 5:00 PM		
:6		Pregled pružatelja usluga servera	12 days	0%	7/5/24 8:00 AM		7/22/24 5:00 PM		
7		Usporedba ponuda	8 days	0%	7/23/24 8:00 AM		8/1/24 5:00 PM		
8		Prihvat ponude	4 days	0%	8/2/24 8:00 AM		8/7/24 5:00 PM		
9		Potpisivanje ugovora	1 day	0%	8/8/24 8:00 AM		8/8/24 5:00 PM		
60		Nabavljena opreme, unajmljen prostor i zapo	0 days	0%	9/2/24 5:00 PM		9/2/24 5:00 PM		
31		Zaposlen ostatak tima	0 days	0%	12/2/24 5:00 PM		12/2/24 5:00 PM		
32		Igra	651 days?	0 %	9/3/24 8:00 AM		3/2/27 5:00 PM		

Leteci medvjedici_MP - page1



1	WBS Name	Duration	Percent Com Baseline Start	Actual Start	Baseline Finish	Actual Finish	N
33	Izrada alfa verzije	173 days	0 % 9/3/24 8:00 AM		5/1/25 5:00 PM		
34	Dizajn levela	100 days	0% 9/3/24 8:00 AM		1/20/25 5:00 PM		
35	Kreiranje dijaloga	100 days	0% 9/3/24 8:00 AM		1/20/25 5:00 PM		
36	Dizajn likova	100 days	0% 9/3/24 8:00 AM		1/20/25 5:00 PM		
37	Animacije	100 days	0% 10/1/24 8:00 AM		2/17/25 5:00 PM		
38	Programiranje	150 days	0% 10/1/24 8:00 AM		4/28/25 5:00 PM		
39	Interno testiranje	70 days	0% 1/24/25 8:00 AM		5/1/25 5:00 PM		
40	Izrada glazbe	70 days	0% 12/24/24 8:00 AM		3/31/25 5:00 PM		
41	Izrada beta verzija	261 days	0 % 5/2/25 8:00 AM		5/1/26 5:00 PM		
42	Programiranje	256 days	0% 5/9/25 8:00 AM		5/1/26 5:00 PM		
43	Dovršavanje glazbe	40 days	0% 5/2/25 8:00 AM		6/26/25 5:00 PM		
44	Interno testiranje	200 days	0% 5/23/25 8:00 AM		2/26/26 5:00 PM		
45	Testiranje korisnika	240 days	0% 5/23/25 8:00 AM		4/23/26 5:00 PM		
46	Prilagodba scenarija/dizajna	160 days	0% 5/2/25 8:00 AM		12/11/25 5:00 PM		
47	Ispravljanje pogrešaka	235 days	0% 6/6/25 8:00 AM		4/30/26 5:00 PM		
48	Izrada finalne verzije	217 days	0 % 5/4/26 8:00 AM		3/2/27 5:00 PM		
49	Testiranje korisnika	217 days	0% 5/4/26 8:00 AM		3/2/27 5:00 PM		
50	Ispravljanje pogrešaka	217 days	0% 5/4/26 8:00 AM		3/2/27 5:00 PM		
51	Alfa izdanje	0 days	0% 5/1/25 5:00 PM		5/1/25 5:00 PM		
52	Beta izdanje	0 days	0% 5/1/26 5:00 PM		5/1/26 5:00 PM		
53	Zakljuan kod	0 days?	0% 3/2/27 5:00 PM		3/2/27 5:00 PM		
54	Marketing	261 days	0 % 5/4/26 8:00 AM		5/3/27 5:00 PM		
55	Promo materijali	250 days	0 % 5/4/26 8:00 AM		4/16/27 5:00 PM		
56	Dizajn promo materijala	30 days	0% 5/4/26 8:00 AM		6/12/26 5:00 PM		
57	Izrada promotivnih materijala	20 days	0% 6/15/26 8:00 AM		7/10/26 5:00 PM		
58	Dijeljenje i postavljanje promo materijala	200 days	0% 7/13/26 8:00 AM		4/16/27 5:00 PM		
59	Društvene mreže	261 days	0 % 5/4/26 8:00 AM		5/3/27 5:00 PM		
60	Izrada profila na društvenim mrežama	20 days	0% 5/4/26 8:00 AM		5/29/26 5:00 PM		
61	Uspostavljanje suradnje s kreatorima na	10 days	0% 6/1/26 8:00 AM		6/12/26 5:00 PM		
62	Kreiranje sadržaja za mreže	200 days	0% 6/8/26 8:00 AM		3/12/27 5:00 PM		
63	Objavljivanje sadržaja	230 days	0% 6/15/26 8:00 AM		4/30/27 5:00 PM		
64	Provoenje plaenih kampanja na mrežama	150 days	0% 6/15/26 8:00 AM		1/8/27 5:00 PM		

Leteci medvjedici_MP - page3



	1	WBS	Name	Duration Percent Com	. Baseline Start	Actual Start	Baseline Finish	Actual Finish	M J
65			Komunikacija s korisnicima	241 days 0%	6/1/26 8:00 AM		5/3/27 5:00 PM		
66			Odlazak na konferenciju	5 days 0%	4/19/27 8:00 AM		4/23/27 5:00 PM		
67			Završetak projekta	0 days 0%	5/3/27 5:00 PM		5/3/27 5:00 PM		

